
11-Nov-97 

Bossert Site (Site No. 6-33-029) 
Activity Timeline 

2 5 0 0 6 4 

IlllUllllillllllll 

1896 May 16, 1985 

Manufacturing 
began at the 
site. 

September 19, 1985 March 21, 1986 June 1986 

Bossert Company 
declared 
Chapter 7 
bankruptcy. 

Bossert Company 
ceases manufacturing 
at the site. 

Machinery 
auction, 

and removal 

PCB liquids 
spilled at the 
Site 

NYSDEC site 
investigation. 

USEPA initiated 
CERCLA 
emergency 
removal and PCB 
remedial cleanup 
included interior 
decontamination 
and stockpiling of 
debris in Areas 2 
and 3. 

Liquid wastes 

July 2, 1986 September 1987 

Listed as a Class 
2 inactive 
hazardous waste 
site on State 
Registry of 
inactive 
hazardous 
waste sites. 

USEPA completed 
CERCLA 
emergency 
removal and partial 
PCB remedial 
cleanup. 
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11-Nov-97 

Bossert Site (Site No. 6-33-029) 
Activity Timeline 

October 1987 June 1990 

City seized 
ownership of 
Bossert site 

for non-payment 
of taxes. 

May 3, 1991 

Engineering 
contract entered 
between O'Brien 

& Gere Engineers 
and City of 
Utica for 

removal action 

at Bossert. 
(Stetson Harza 
subcontractor to 

OBG) 

EQBA Title 3 
State Assistance 
Contract entered 
between City and 

NYSDEC. 

August 1992 January 1993 April 1993 

An overall project 
scope outline 
for Phases 
I, II and III 

prepared by 
NYSDEC. 

Draft Site 
History report 
submitted by 

O'Brien & Gere. 

Introductory 
public meeting 

Utica, NY. 

May 1993 

Building roof 
collapse 
observed. 

Site baseline 
topographic 
survey and 
geophysical 
survey 

completed. 
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11-Nov-97 

Bossert Site (Site No. 6-33-029) 
Activity Timeline 

July 1993 August 1993 September 1993 October 1993 December 1993 January 1994 March 1994 

Project Bids for security Field Sampling Hazardous Phase I Work 
site tour with & safety measures Plan submitted by chemical removal Plan submitted 
City of Utica implementation O'Brien & Gere. performed by by O'Brien & 
Police & Fire solicited. Clean Harbors. Gere. 
Dept's. Petrone & 

Security/safety Petrone, P.C. Pilot 
Security Plan measures prebid retained by the decontamination 
submitted to meeting held. City for pursuit demonstration 
NYSDEC. of potentially 

responsible 
project 
performed by OBG 

Safety Plan parties (PRPs). Technical 
submitted to Services. 
NYSDEC. Test-pit to 

investigate Phase I Field 
Hazardous geophysical Sampling Plan 
chemicals (VOCs) anomaly implemented. 
observed completed. 
on-site. 

Brush clearing 
around facility 
by City 
initiated. 

Site warning 
signs installed. 

Security and 
safety measures 
completed. 

Additional building 
roof collapse 
observed. 
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•a: 
11-Nov-97 

Bossert Site (Site No. 6-33-029) 
Activity Timeline 

July 1994 September 1994 November 1994 February 1995 July 1995 August 1995 September 1995 

Data Validation Site Analysis of Removal of PRAP Issued PRAP Draft Remedial 
Report submitted Investigation Alternatives underground by NYSDEC. public meeting Design Documents 
by Toxikon Report and Report submitted storage tank Utica, NY. submitted. 
Corp. Associated by O'Brien & and off-site 30 day public 

Regulatory Gere. disposal of comment period. Structural PCB, 
Initial Requirements tank and asbestos 
roof sampling submitted by Initial water issues contents Preliminary sampling 
for PCBs and O'Brien & Gere. meeting held with completed remedial design completed. 
asbestos Oneida Co. Sewer with oversight begun. 
performed by Authority from NYSDEC 
O'Brien & Gere. Region 6. 
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Bossert Site (Site No. 6-33-029) 
Activity Timeline 

n-Nov-97 

November 1995 January 1996 February 1996 April 3, 1996 July 15, 1996 January 1997 March 1997 

Edward Hanna elected 
Mayor of the 
City of Utica 

Edward Hanna begins 
4-year term as Mayor. 

John Zegarelli 
(City Engineer) 
resigns. 

Record of Decision 
(ROD) signed 

City petitions 
NYSDEC for 
relief from 
Bossert Title III 
obligations. 

Meeting for transfer 
of remedial program 
from Title III to NYS 
Superfund. 

Lien filed by 
OBG against 
NYS 

Installation of 
additional site 
security measures 
begins. 

Transfer of PRP 
search legal 
documents from 
City to NYSDEC 

Installation of 
additional site 
security measures 
completed. 

City and NYSDEC 
agree on transfer 
of project from 
Title III to NYS 
Superfund 
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11-Nov-97 

Bossert Site (Site No. 6-33-029) 
Activity Timeline 

August 1997 September 1997 October 1997 November 1997 

Payment issues, 
resolved. 

Phase I remedial design 
(RD) specifications, 
payment items and 
other Information 
booklet submitted 
to NYSDEC for 
approval. 

USEPA accesses 
site in preparation 
for additional phase I 
removal operations. 

USEPA provides 
24-hour site 
security and re
establishes utility 
services. 

Remedial design 
documents completed 
and transmitted to the 
City of Utica and 
NYSDEC. Consent 
Order between 
City of Utica and 
NYSDEC updated 
and signed. 
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